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MONTHLY REPORT ON STATUS OF PROJECTS PREVIOUSLY VOTED BUT

NOT AWARDED

The Department of Transportation (Department) is presenting this item as an Informational Item. The
item provides the status of Department’s projects that were allocated at least six months ago, but have
not yet been awarded for construction. The item also includes the status of locally-administered State
Transportation Improvement Program (STIP) projects on the State Highway System.

SUMMARY:

There are ten Department projects totaling $68.9 million and no locally-administered STIP projects
included in the current Voted But Not Awarded list. Since the last report, one project totaling $5.0
million was awarded, and five new projects have been added.

Number of Value in Cause of Delay Dist-Cnty-  Allocation Advertised? Responsible

Projects ~ Millions Rte Date Agency
7 $2.4 Initial bids rejected: Re- 08-SBd-38  June 2004* Yes Department
$4.8 packaged and re-bid 01-Hum-Var August 2004* Yes Department
$0.7 11-SD-5 August 2004* Yes Department
$5.1 11-SD-5 August 2004* Yes Department
$22.7 08-SBd-138  April 2005 Yes Department
$1.6 08-Riv-95 May 2005 Yes Department
$3.2 09-Iny-395  May 2005 Yes Department
3 $8.3 Approval 04-Sol-680  January 2005 Yes Department
$20.0  Addendum Delay 07-LA-710  May 2005 Yes Department
$.024  Changed to Service 09-Mno-395 May 2005 Yes Department

Contract
Total= $68.9 M

*Commission approved award time extension.
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UPDATE ON PREVIOUSLY REPORTED PROJECTS:

08-SBd-38 - Department

In June 2004, funds were allocated for a project in San Bernardino County to rehabilitate roadway
pavement on Route 38 from east of Bryant Street to east of Mill Creek Bridge. The project was
advertised on July 19, 2004, with bids opened on August 26, 2004. One bid was received with the
bid being 45 percent above the Engineer’s Estimate. The bid was rejected. The project was re-
advertised on January 24, 2005, with bids opened on February 24, 2005. Three bids were received
with the low bid being 25.5% over the Engineer’s Estimate. The bids were rejected and the project
was revised to remain within the allocated amount. The project is constrained by a strict
environmental construction window prohibiting work from September 15 to April 15 due to
endangered species habitat. As a result of this limited work window, the Department requested a 12-
month time extension to award the contract, which was approved at the May 2005 Commission
meeting. The project is being repackaged and will be advertised in late December 2005, which will
enable construction to begin immediately after April 15, 2006.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
08-358421 San Bernardino 38 SHOPP 6/04 $2.408

01-Hum-Various - Department

In August 2004, funds were allocated for a project in Humboldt County to remodel seven safety
roadside rest areas at various locations on Routes 101, 199, and 299. The project was advertised on
August 23, 2004, with bids opened on September 21, 2004. One bid was received with the bid being
64 percent above the Engineer’s Estimate. The bid was rejected and the project has been split into
three smaller projects. It was anticipated that the split projects would provide more competitive bids
because the long distances between the locations were eliminated. The Department requested a six-
month time extension to award the contract, which was approved at the July 2005 Commission
meeting. The first of the three split projects was advertised in August 2005. Bids were opened on
September 7, 2005; four bids were received with the lowest bid being 39 percent over the Engineer’s
Estimate. The project was recommended for award. The second of the three projects is being
advertised with scheduled bid opening on November 29, 2005. The third project will not be
advertised until it is determined if there is sufficient funds available after the first two are awarded.

Details Allocation

Project EA County Route Program Mo./Yr. $ x 1,000
01-375601 Humboldt Various SHOPP 8/04 $4,756
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11-SD-5 - Department

In August 2004, funds were allocated for a combined project in San Diego County for highway
planting, install irrigation system and concrete treatment in Chula Vista and National City on
Route 5 from E Street Overcrossing to 24™ Street Undercrossing, and on Route 54 from Route 5/54
Separation to west of Route 805/54 Separation. The project was advertised on September 20, 2004,
with bids opened on October 28, 2004. Two bids were received with the lowest bid being 65 percent
above the Engineer’s Estimate. The bids were rejected and the project was being revised to remain
within the allocated amount. The project was re-advertised on June 20, 2005 and bids opened on
July 28, 2005. Only one bid was received with the bid being 21.8 percent over the Engineer’s
Estimate. The lone bid was rejected. The Department requested an award time extension of ten
months, which was approved at the September 2005 Commission meeting in order to repackage the
project PS&E. The project will be readvertised in January 2006 with a March 2006 target award.

Details Allocation

Project EA County Route Program Mo./Yr. $ x 1,000
11-078601 San Diego 5 SHOPP 8/04 $5,142
11-249101 San Diego 5 SHOPP/TEA 8/04 $650

04-So0l-680 - Department

In January 2005, funds were allocated for a project in Solano County in Benicia and Fairfield from
Benicia Arsenal Viaduct to Route 80 and Route 680 Interchange. This project will widen the
existing entrance/exit ramp shoulders to meet the current standards; install retaining structures along
selected segments of Interstate 680 to reduce impacts of shoulder widening on the adjacent wetlands;
extend culverts where needed to accommodate shoulder widening; modify or relocate drainage inlets
to accommodate shoulder widening; remove the curb/asphalt dike along the shoulder of the highway
to improve usage of the paved and unpaved shoulders. The project was originally scheduled for
advertisement on March 7, 2005, with bid opening scheduled for April 5, 2005. Advertisement was
postponed until the time extension on the San Francisco Bay Conservation and Development
Commission (BCDC) permit was approved. The extension was approved on July 27, 2005, and the
project is ready for advertisement. Due to the recent bid items price increase, the project was
evaluated for sufficiency of funding to award. The new unit costs were derived using the current
costs in the contract database, as well as bid results on similar projects. The scope of the project
remained unchanged and the revised project cost estimate is $11,095,000. Supplemental funds of
$2,844,000 were requested at September 2005 Commission meeting, which were approved,
facilitating the project to be advertised October 31, 2005 with a scheduled bid opening on

December 6, 2005.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
04-258711 Solano 680 SHOPP 1/05 $8,251




CHAIR AND COMMISSIONERS Reference No.: 3.2
December 14-15, 2005
Page 4 of 5

NEW PROJECTS ADDED SINCE THE LAST REPORT

08-SBd-138 - Department

In April 2005, funds were allocated for a project in San Bernardino County to rehabilitate roadway
pavement and construct truck-climbing lanes on State Route 138 from Los Angeles County Line to
east of Lone Pine Canyon Road. Bids were received in June 2005 that were in excess of 150% of
the engineer’s estimate and were rejected. The project was reviewed and unit prices for material
were updated to the current statewide averages and recalculated the engineer’s estimate for the
project. With updated materials cost and trends, an additional $20,640,000 of supplemental funds
was allocated in August 2005. The revised project plans and estimate is being reviewed and
processed for advertisement. The project will be re-advertised in December 2005 and awarded in
March 2006.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
8-4697V1 SBd 138 SHOPP 04/05 $22,785

08-Riv-95 - Department

In May 2005, funds were allocated for a CAPM project in Riverside County to Resurface Roadway.
The project was bid on July 28, 2005 with only one bid submitted for 62% over the engineer’s
estimate. The asphalt concrete (AC) was the primary contract item and it was determined that
compared to current market prices it was exorbitant. The District submitted a recommendation to
reject the bid on August 3, 2005. The project limits have been reduced and the project repackaged to
remain within the allocation, incorporating updated AC item average based on current trends. The
project will be re-advertised on December 28, 2005 and awarded in February 2006.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
8-481901 Riv 95 SHOPP 05/05 $1,625
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09-Iny-395 - Department

In May 2005, funds were allocated for a project in Inyo County to resurface roadway pavement on
Route 395 in and near the City of Bishop. The project bids were opened on July 26, 2005. One bid
was received at 71% above the engineer’s estimate. Current materials price and lack of a
competitive bidding environment were the primary factors to the high bid. The bid was rejected.
The project is currently being redesigned in order to remain within the allocation. The project will
be resubmitted in December and re-advertised by March 2006.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
9-301701 Iny 395 SHOPP 05/05 $3,267

07-L.A-710 - Department

In May 2005, funds were allocated for a project in Los Angeles County to upgrade existing metal
median barriers to concrete barriers on Route 710 from Los Angeles River Bridge to Route 10. The
project was advertised on July 25, 2005, with a scheduled bid opening date of September 8, 2005.
Due to a contractor's inquiry shortly before September 8th, bid opening was postponed to allow
more time to adequately respond and address the issue raised by the inquiry. Subsequently, an
addendum was issued with a revised bid opening date of December 1, 2005. Contract award is
scheduled for January 2006.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
9-327301 Mno 395 SHOPP 05/05 $20,000

09-Mno-395 - Department

In May 2005 funds were allocated for a STIP Transportation Enhancement project in Mono County
for landscape planting along a recently constructed retaining wall on Route 395 near Lee Vining.
Due to the low dollar amount, the contract documents are being repackaged as a Service Contract.
Informal bids are currently being received by the District. Contract Award will be in March 2006.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
9-327301 Mno 395 SHOPP 05/05 $24
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